COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2021

ESTI MATE SUMVARY 17:18: 06
CONTI D: C23189 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23189-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIME ALLOW 125 WORK DAYS
CO 109A SURFACE TREATMENT MP 0 TO 31 PERCENT TI ME: 24.80 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO STR109A- 020
CO 109A SURFACE TREATMENT MP O TO 31

NAME OF ROAD:

PRQJECT COUNTI ES: LAS ANl MAS BENT
OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2021 DATE TI ME STARTED 02/08/2021
P. 0. BOX 566 DATE LET 01/ 14/ 2021 DATE WORK BEGAN
DATE AWARDED 01/26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 05/2021 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 10,294, 420.01 PARTI Cl PATI NG $ 1,800, 620.42 $ 1,438, 176. 22
AWARD PRQIJECT AMT: $ 9,731,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 49% TOTAL EARNI NGS 1, 800, 620. 42 1,438,176.22
FUNDS AVAI LABLE: $ 8,493,799.59 STOCKPILED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 800, 620. 42 1,438,176. 22
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 40, 893. 61 -30, 020. 28
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,759, 726. 81 1, 408, 155. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,759, 726. 81 1, 408, 155. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,408 155.94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00810

202-01130

202- 01300

203- 00010

203- 00060

203- 01500

208- 00002

208- 00075

210- 00013

C23189

23189-BI D
STR109A- 020

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Renoval of

Asphalt Mat (Pl aning)

*Renoval of

Ground Sign

*Rermoval of CGuardrail Type 3

*Renoval of

End Anchor age

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Erosion Log Type 1 (12 Inch)

Pre-fabricated Vehicle Tracking Pad

*Reset Mail box Structure (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
620. 000
EACH
4.00000
34, 363. 000
sy
3. 00000
133. 000
EACH
70. 00000
4, 050. 000
LF
4. 00000
24.000
EACH
400. 00000
1, 262. 000
cy
55. 00000
625. 000
oy
65. 00000
110. 000
HOUR
150. 00000
2, 500. 000
LF
5. 00000
2.000
EACH
1, 200. 00000
2. 000
EACH

450. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

29, 780.
0. 000
000

000

29, 780.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 244.
0. 000
000

000

1, 244.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:18: 06

AMOUNT

89, 340

68, 420

.00

00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00015

210- 04030

212-00006

212-00032

213-00002

213- 00061

304- 06007

304- 08002

403- 00720

403-34721

403- 36621

ROADWAY

C23189
23189-BI D
STR109A- 020
| TEM
DESCRI PTI ON
*Reset End Section

*Modi fy Guardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot Mx Asphalt (G ST)(50) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
1, 000. 00000
4,925. 000
LF
14. 00000
0. 400
ACRE
19, 000. 00000
0. 400
ACRE
22, 000. 00000
0. 400
ACRE
16, 000. 00000
74.000
LB
7.00000
632. 000
cy
70. 00000
5, 557. 000
cy
64. 00000
210. 000
TON
260. 00000
48, 413. 000
TON
80. 00000
31, 997. 000
TON

88. 00000

QrY TH'S PERI OD
QTY TO DATE

624
. 000
624

49.

1, 010.

924
5, 071.
5, 996.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000

000

. 000
. 000
. 000

960
130
090

. 000
5,011.
5,011.

870
870
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61, 504

405, 690

441, 044

.00

.00

.00

.00

.00

.00

.00

00

.00

40

56

17:18: 06

AMOUNT

43, 680

64, 640

479, 687

441,044

.00

.00

.00

.00

.00

.00

00

00

.00

20

56



CONTI D:

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

506- 01020

606- 00301

606- 02003

612-00037

612- 00041

612-00043

614- 00011

614-00012

614- 00013

614-01503

C23189
23189-BID
STR109A- 020

ROADWAY

Enul sified Asphal t

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

| TEM
DESCRI PTI ON

(Sl ow Setting)

Geogri d Reinforcenent

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Nonfl ared)

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

*Si gn Panel

*Steel Sign

(Flexible) (Flat

Mount ed)

(Flexible) (Type 1)

(Flexible) (Type I11)

(Class 1)

(Cass I1)

(Class I11)

Support (2-1nch Round)(Post and Socket)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
52, 550. 000
GAL
3. 00000
1, 000. 000
sy
4. 00000
4, 050. 000
LF
30. 00000
24.000
EACH
3, 500. 00000
132. 000
EACH
62. 00000
650. 000
EACH
66. 00000
166. 000
EACH
70. 00000
432. 000
SF
21. 00000
654. 000
SF
28. 00000
40. 000
SF
34. 00000
42.000
EACH

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

373. 000
3, 856. 000
4,229.000

116. 000
0. 000
116. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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11, 568.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:18: 06

AMOUNT

12, 687.

464.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-01573

614- 80386

625- 00000

626- 00000

626-01114

627- 00001

627-00013

627-30411

630- 00000

630- 00007

630- 00012

ROADWAY

C23189
23189-BI D
STR109A- 020
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sl i pbase

*Runbl e Strip (Special)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Pavenent Marki ng Pai nt

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

89. 000

450. 00000

50. 000
LF
100. 00000

1. 000

18, 000. 00000

1. 000
LS
875, 000. 00000

125. 000
DAY
55. 00000
4, 680. 000
GAL
33. 00000
3, 081. 000
GAL
33. 00000
32. 000
SF
210. 00000
3, 750. 000
HOUR
34. 00000
50. 000
DAY
230. 00000
125. 000
DAY

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

0. 000
0.500
0. 500

8. 000
12. 000
20. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

15. 000
24.000
39. 000

8. 000
12. 000
20. 000
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437, 500

660.

8, 547

18, 666

5,520

18, 000

.00

.00

.00

00

00

.00

00

.00

00

00

00

17:18: 06

AMOUNT

10, 800

437, 500

1, 100.

12, 144

30, 464

8,970

30, 000

.00

.00

00

00

00

.00

00

.00

00

00

00



CONTI D: C23189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23189-BI D ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STR109A- 020 ESTI MATE NO 0002 17:18: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 2.500
EACH 0. 000 0.00
2, 000. 00000 2.500 5, 000. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 1.500
EACH 0. 000 0. 00
36. 00000 1.500 54. 00
0235 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 22.500
EACH 0. 000 0.00
47.00000 22.500 1, 057. 50
0240 630-80344  *Construction Traffic Sign (Special) 96. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0250 630-80360  *Drum Channel i zi ng Devi ce 150. 000 15. 000
EACH 0. 000 0. 00
36. 00000 15. 000 540. 00
0255 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 150. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0260 630-80380 *Traffic Cone 350. 000 33. 000
EACH 0. 000 0. 00
3. 00000 33. 000 99. 00
0265 630-85010  *Inpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0270 630-85020 *Mobi | e Attenuator 2.000 0. 100
EACH 0. 000 0. 00
33, 000. 00000 0. 100 3, 300. 00
0275 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23189-BI D ESTI MATE RUN 06/ 15/ 2021
PRQJECT: STR109A- 020 ESTI MATE NO 0002 17:18: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 15, 999. 860 15, 999. 86
1. 00000 15, 999. 860 15, 999. 86
0285 700-70018 F/ A Roadway Snoot hness Incentive 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 76. 500
FA 0. 000 0. 00
1. 00000 76.500 76.50
0300 700-70025 F/A Quality Incentive Payment 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $10, 233,038.01$ 1,424,699.82$ 1,776, 067. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620- 00002 Field Ofice (Cass 2) 1. 000 0. 200
EACH 0. 200 5, 200. 00
26, 000. 00000 0. 400 10, 400. 00
0320 620-00012 Field Laboratory (C ass 2) 1. 000 0. 200
EACH 0. 200 4, 600. 00
23, 000. 00000 0. 400 9, 200. 00
0325 620- 00015 Field Laboratory (State Furnished) 1. 000 0. 000
EACH 0. 400 2, 400. 00

6, 000. 00000 0. 400 2, 400. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 06/ 15/ 2021

CONTI D: C23189

PCN: 23189-BID

PRQIECT STR109A- 020

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00020 Sanitary Facility

1. 000

EACH

6, 382. 00000

CAT 0400

CURRENT AMI  $

17:18: 06
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0.200
0.200 1, 276. 40
0. 400 2,552.80
61,382.00% 13,476.40$ 24,552. 80

PRQJECT TOTAL CURRENT AMI $10, 294, 420.01$ 1,438,176.22$ 1, 800, 620. 42



